

PROGRAM APPROVAL

1. Purpose - To develop and produce a Satellite Reconnaissance System and the necessary Processing and Exploitation Equipment to process the data obtained.
2. Description of Work or Services Required
  - (a) Reconnaissance Vehicle - Lockheed Missile Systems Division, Palo Alto, California [REDACTED] through October 1959. 25X1A
  - (b) Study of Spin Stabilized Reconnaissance Satellite - Fairchild Instrument and Camera Company, Long Island, N. Y. [REDACTED] through June 1958. 25X1A
  - (c) Development and Fabrication of Photo Processing and Exploitation Equipment - Eastman Kodak Company, Rochester, N. Y. [REDACTED] Completion date approximately August 1959. 25X1A
  - (d) Development and Fabrication of Photo Processing and Exploitation Equipment - ITEK Corporation Boston, Massachusetts [REDACTED] completion date approximately September 1959. 25X1A
  - (e) Photographic Film and Processing - Eastman Kodak Company, Rochester, N. Y. [REDACTED] completion date approximately November 1959 for film and costs through 30 June 1959 only for processing. 25X1A
  - (f) Development and fabrication of Photo Processing and Exploitation Equipment - Various Suppliers as selected by PIC and OL/PD since items can be procured there within required security criteria. [REDACTED] 25X1A
  - (g) Miscellaneous (Travel Expense, Misc Expense, Base Operation, etc.) As Expended by the Project [REDACTED] through 30 June 1959. 25X1A
3. Expected Additional or Related Work or Services
  - (a) Reconnaissance Vehicle - Lockheed Missile Systems Division Palo Alto, California [REDACTED] anticipated overrun as a result of development and testing problems. 25X1A
  - (b) Processing of Film - Eastman Kodak, Rochester, N. Y. [REDACTED] July through Spring of 1960. 25X1A
4. Total Estimated Cost

[REDACTED]	-	1958 Funds	orig - file
	-	1959 Funds	2 - D & P
	-	1960 Funds	3 - D & P
			4 - Comp.
			5 - Chrono

~~SECRET~~

Approved For Release 2001/08/07 : CIA-RDP81B00878R000400110054-2

25X1A

[REDACTED] of Fiscal Year 1958 Funds available and have been obligated. of Fiscal Year 1959 Funds have been made available. Balance of [REDACTED] can be obtained through reductions by negotiation and from 2(g) above.

25X1A

25X1A

[REDACTED] (estimated) of Fiscal Year 1959 and/or 1960 and [REDACTED] of Fiscal Year 1960 funds necessary for anticipated overrun and processing of film.

25X1A

(A funding Analysis for the entire program is shown on the attachment hereto)

5. Delivery Schedule or Period of Performance - as indicated in 2 and 3 above.

25X1A

- \* 6. Remarks - An overrun of approximately [REDACTED] is anticipated as a result of program delays and engineering problems in the development and testing of the Reconnaissance Satellite Vehicle. The exact cost cannot be determined at this date, therefore, the overrun, if any, will be funded when Fiscal Year 1960 Funds become available, or thru the use of Fiscal Year 1959 Funds provided they can be made available.

[REDACTED]  
Authorized DPD-DD/P Requester

25X1A

APPROVED: Or RECOMMENDED FOR APPROVAL:  
(approving officer strike out one)

25X1A

[REDACTED]  
RICHARD M. BISSELL, JR.  
Deputy Director  
(Plans)

[REDACTED]  
ALLEN W. DULLES  
Director

25X1A

7. Conditions of Approval:

\* Exact amount of overrun item to be  
subject to later approval

25X1A

~~SECRET~~

25X1A

Approved For Release 2001/08/07 : CIA-RDP81B00878R000400110054-2

Approved For Release 2001/08/07 : CIA-RDP81B00878R000400110054-2